

Gallery 46 Calendar

September

<i>Sun</i>	<i>Mon</i>	<i>Tue</i>	<i>Wed</i>	<i>Thu</i>	<i>Fri</i>	<i>Sat</i>
				1	2	3
4	5	6	7 7 Computer Training	8	9	10
11	12 7 Computer Training	13	14	15 6-9 Muscles	16 9-5 Artist Check-in 10-8 Data Entry	17 9-4 Artist Check-in 9-7 Data Entry
18 12-8 Set-up/Design	19 9-9 Set-up/Design	20 9-9 Set-up/Design	21 9-3 Set-up/Design 5-8:30 Opening Night	22 12-8 Gallery	23 12-8 Gallery	24 12-8 Gallery
25 11-11:30 Gallery 12:30-5 Gallery 6-8 Volunteer Party	26 9-6 Purchased Art Pick-up 6-9 Take-down	27 9-5 Artist Checkout 6-9 Muscles	28	29	30	

2011